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1 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress. Fabrication completed for all cooling 

towers and air handlers. Cooling tower piping in fabrication.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           3,997              696         1                      06/30/15

2 NRP Total 19,980           12,500           3,997             696         1                     06/30/15

3 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -          3                      01/00/00

4 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -          3                      01/00/00

5 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -          3                      01/00/00

6 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -          3                      07/31/12

7 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: MEP, laboratory casework, interior painting, wood and tile 

ceiling installation is underway on all levels, with primary effort on 

first floor.  Flooring installation is completed on second and third 

levels, and commencing on level 1. 

Concrete floor polishing has been performed in all lobby areas.  

Lobby tile feature wall installation has been completed. 

Stair 1 structural issue resolved.  Landing and tread installation is 

completed, and guardrail is in fabrication.  Design resolution of 

second and third floor lobby ceiling sprinkler and smoke detectors is 

underway. Architectural punch list walk of second and third floors 

will occur in mid-September. Site paving was completed in late July.  

Building energization efforts are continuing.  Design of the follow-on 

GPL fit-up work is currently underway. 

B85: Beneficial Occupancy of the B85 Project was achieved on 

7/11/13.  Punch list repairs are nearing completion. 

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants. Use similar planning strategies at GPL to reduce 

costs.  GPL fixed price inspection services has resulted in cost savings.

69,880           69,880           65,443           853         1                      01/31/14

8 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  -                  -          3                      01/00/00

9 SP2 Total 97,040           96,816           92,378           853         16                   ###########

10 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Schaefer  (blank) 200                 200                 195                 -          3                      01/00/00

11 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Turntable decking nearly complete, preparing for deck concrete 

pour.  Cable management system 75% installed.  Building siding and 

MEP's rough-in continuing at all static test beds.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and communication.

15,700           15,700           10,232           504         1                      12/23/13

12 UTBF Total 15,900           15,900           10,427           504         4                     12/23/13

13 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Close Out MCD Hart Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection.

(blank) 462                 498                 492                 -          3                      01/00/00

14 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262                 101                 102                 -          3                      01/00/00

15 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM Close Out BB Galvez Stabilization walls complete; bulge removal and re-grading in 

progress.

(blank) 4,420              3,550              1,664              -          2                      11/30/13

16 WILSON Total 5,144             4,149             2,258             -          8                     01/00/00

17 (blank) FCA307 Non-Cap B48 EOC Modification DCM Const KTH Samatua Alterations in progress; interim EOC is at B76/R235. (blank) 570                 520                 22                   -          2                      09/30/13

18 FCA318 Non-Cap B48 2nd FL Restroom Mod DCM Const KTH Samatua MEP systems alterations are underway.  Finish work will proceed 

followed by installation of new fixtures.

Unexpected discovery of an uncontrolled electrical hazardous energy 

source on Aug 15; ORPS investigation in progress.

375                 375                 76                   -          2                      09/30/13

19 FD1119 Prog GPP B15 Optical Metrology Lab DCM Close Out KTH Schaefer Construction complete, punch-list corrections in progress.  

Commissioning and beneficial occupancy completed.  Scientific 

equipment move-ins and fit-ups in progess.

Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,447              1,447              1,349              15            1                      06/05/13

20 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now in use; Blackberry Gate construction 

complete.

(blank) 900                 900                 893                 -          3                      10/01/12

21 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; commissioning is in progress.  

Design-build subcontractor is replacing a chilled water pump that is 

under-sized with a unit that has more capacity to address 

temperature control issues.

(blank) 2,041              1,737              1,723              -          2                      11/27/12

22 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Completed DEL Lockhart Infrastructure to accommodate Phase 2 high-performance computer 

racks is complete.  

(blank) 3,562              3,562              3,386              -          4                      06/30/13

23 FCH200 Non-Cap ESD B74 Moves DCM Close Out RCS Galvin B74 Lab moves and fit-ups are complete. For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

1,121              1,141              1,101              -          3                      04/15/13

24 (blank) Total 10,016           9,682             8,549             15           17                   ###########

25 EM-OT FCA309 Non-Cap B5/B16 IBT Moves DCM Const JPH Mankowski Starting to dis-assemble test stands.  Office modifications in B50A 

complete.

(blank) 658                 225                 125                 -          2                      09/30/13

26 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                      6                      0                      -          3                      01/00/00

27 FPA300 IGPP B88/R71 Construction DCM Const JPH Mankowski Construction is in progress with completion expected mid-October. (blank) 825                 890                 170                 -          2                      10/31/13
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28 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $2.436M for current work scope has been 

approved by FPD and funds (less contingency) have been received.  

Reconnaissance Level Characterization (RLC) consultant for B5/B16 is 

on board and has begun taking samples.  Currently negotiating 

proposal for A/E services for Phase 1.  SC has issued an MOU 

regarding current plans for soil characterization and soil clean up.

(blank) 19,378           2,108              723                 -          4                      01/00/00

29 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski  (blank) 50                   50                   25                   3              2                      09/30/13

30 EM-OT Total 20,917           3,279             1,043             3              13                   ###########

30

30

30 CONT 

TYPE

EXPLANATION

30 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

30 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

30 3              No contingency is currently available or remaining.

30 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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